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COUNCIL AGENDA: January 25, 2005

TO: City Council / /

VIA: Dennis R. Halloway, City Manager

FROM: T. Jarb Thaipejr, Public Works Director/City Engineer 1 . 1T
SUBIJECT: Change Order to Professional Engineering Services Contract with

Lim & Nascimento Engineers (LAN Engineering) for Mt. View
Avenue Bridge Widening Project

RECOMMENDATION

It is recommended that the City Council approve the change order in the amount of $19,100 to
the Professional Engineering Services Contract with LAN Engineering for Mt. View Avenue
Bridge Widening Project.

BACKGROUND

On April 4, 2002, the City Council awarded a contract to LAN Engineering in the amount of
$210,630 for the design of Mt. View Avenue Bridge widening at Union Pacific Railroad and San
Timoteo Channel. On July 22, 2003, City Council approved a change order to include the
engineering necessary to add a pedestrian access tunnel under Mt. View Avenue. On September
14, 2004, City Council approved a change order to include the engineering necessary to satisfy
Caltrans additional environmental studies requirements. The City has received approval of a $4.5
million grant from the Federal Highway Bridge Replacement and Rehabilitation Program
(HBRR), a $1 million HUD grant, a $1.5 million TEA 21 grant and have local match that will
cover the cost of the plans, studies and construction for this project.

ANALYSIS

Construction drawings are showing the need to provide easements along the side slopes of the
proposed bridges crossing both the railroad and flood control channel. Additionally, a combined
use agreement needs to be developed between the City and the Flood Control District for access
to the San Timoteo Creek channel. Also, the potholing of existing utility lines is needed to
determine their exact locations.

FINANCIAL IMPACT

Funding for this project has been budgeted in Account Number 28-3300-8873.
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